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Introduction 

Mid  Day  Meal Scheme – a flagship Scheme of Government of India,  was launched 
on 15th August, 1995 in Government, Government aided and local body schools  etc with a 
view to enhance the enrollment, attendance and retention of children in schools, mitigate 
class room hunger and increase nutritional level of the  children.  Central Government 
provides 100 % central assistance for cost of food grains supplied through Food 
Corporation of India, Transportation Cost of food grains from FCI godowns to schools,  
Monitoring Management and Evaluation charges  and  procurement of kitchen devices.  The 
cost for the remaining components such as Cooking Cost, Honorarium to Cook-cum-
Helpers, Construction of Kitchen-cum-stores is shared between the Government of India 
and States in 75:25 ratio for all States and Union Territories except North Eastern States 
where the sharing pattern is 90:10 between Central Government and State Governments 
 
1.1 Introduction of the Mid Day Meal Scheme in Odisha 

 Mid-Day-Meal Scheme was introduced in Odisha in 1995 for the children studying in 
Government, Government-aided and local body schools in Class I to V. The objective of the 
scheme was to enhance enrolment, attendance and retention of children in schools by 
mitigating their class room hunger and improving nutritional status.  

 Initially, the scheme was implemented as dry ration scheme by providing 3 kg food 
grain per month @ 100 grams per day per child in school.  However, cooked meal was 
started   in the rural areas of the 8 KBK districts (80 Blocks including 44 ITDA Blocks) and in 
74 ITDA Blocks of the Non-KBK districts. The cooked meal system under the MDM Scheme 
was  extended to the primary school children in the backward district of Boudh w.e.f. 
01.04.2002.Serving of hot cooked mid day meal was started in all  Government, 
Government aided and local body schools as well as Education Guarantee 
Scheme/Alternative Education & Innovative Centre and Madrasas/Maqtabs recognized 
under SSA w.e.f 01.09.2004. 

1.2  Right of Children to Free and Compulsory Education (RTE) Act, 2009, envisaged 
under Article 21-A came into force with effect from 1st April 2010. SSA has been designated 
as the vehicle to realize the provisions of  RTE Act, 2009.  Chapter 4, Para 21 of RTE Act, 
2009 stipulates that preference will be given to disadvantaged groups and weaker sections 
while nominating the representatives for the School Management Committee. The Act 
further states that all schools should have all weather building consisting of a kitchen-cum-
stores to cook mid day meal in the school by 2012-13. The model rules under RTE Act also 
provide that School Management Committee will monitor the implementation of the Mid Day 
Meal in the school. This Mission on Mid-Day-Meal Scheme in the State of Odisha is the 1st 
field based Mission after these developments.   
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1.3 Visit of Review Mission to Odisha 

 Govt. of India constituted Review Missions (RM) in 2009 to review the 
implementation of the scheme in the selected State. This Mission is the 3rd RM of MDM 
which visited Odisha from 16-21stJanuary, 2012. The Terms of Reference (ToR) for the 
Mission are attached at Annexure-I. The recommendations of the Review Mission are 
based on the evidences collected and the information gathered during the review of 
implementation of the Scheme in three districts viz., Bolangir, Kalahandi and Puri.  

 
2.  Objectives of the Review Mission 

(i) To review the performance of the Scheme in Orissa in the light of the Guidelines of 
the Mid Day Meal Scheme. 

(ii) To suggest policy measures for effective implementation of the Scheme 

 
3. Mid Day Meal Scheme in Odisha at a glance – Performance   
 

i) Coverage of children under Primary  

Year Enrolment PAB 
approval 

Avg. availed 
MDM 

% availed 
vs. 

Enrolment 

% availed vs. 
PAB approval. 

2008-09 4467390 3282700 4236747 95% 129%
2009-10 4366931 3961686 3868417 89% 98%
2010-11 4236747 4000000 3711317 88% 93%
*2011-12 4129953 3800000 3291035 80% 87%

*Up to 30th September,  2011. 

ii) Coverage of children under Upper Primary 

Year Enrolment PAB 
approval 

Avg. availed 
MDM 

% availed 
vs. 

Enrolment 

% availed vs. 
PAB approval. 

2008-09 2081095 1128000 1913745 92% 170%
2009-10 1948894 1726012 1657375 85% 96%
2010-11 1913745 1700000 1569750 82% 92%
*2011-12 1933347 1600000 1492174 77% 93%

*up to 30 September, 2011 
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Details of Availability of funds and Expenditure against Central Assistance 

Year 2008-09 2009-10 2010-11 *2011-12 
Component Availability 

of Funds 
Expenditure Availability 

of Funds 
Expenditure Availability 

of Funds 
Expenditure Availability 

of Funds 
Expenditure 

Payment to FCI 
(Cost of FG Pry. 
& U. Pry.) 

8063.10 7220.53 7220.53 8044.61 6658.22 6532.74 1107.97 

Cooking Cost 
(Pry.) 

10891.99 10891.99 14063.99 11873.81 16711.58 8521.7 17499.41 6678.09 

Cooking Cost (U. 
Pry.) 

4974.48 4437.02 8417.93 7118.69 11624.27 8200.47 10499.92 4389.15 

Transportation 
Cost 

783.51 745.66 1056.3 568.41 989.84 385.51 984.54 1144.87 

MME 
 

403.11 365.28 540.95 456.12 671.86 187.96 781.79 511.17 

Honorarium to 
CCH 

0 0 3410.49 3410.49 4979.11 4448.58 4316.00 2120.1 
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3.1: component wise % utilisation of Central Assistance against availability 
 
 

 

 
 
 
 
3.2: Component wise Details of Availability and Expenditure of funds of Central 
Assistance- Utilisation of Cooking Cost (Pry) 

(Rs in lakh) 
Cooking Cost (Pry) 2008-09 2009-10 2010-11 2011-12 
Availability of Funds 10891.99  14063.99 16711.58 17499.41
Expenditure 10891.99 11873.81 8521.7 6678.09
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3.3: Utilisation of Cooking Cost (U. Pry)    

(Rs in lakh) 
Cooking Cost (U. Pry) 2008-09 2009-10 2010-11 2011-12 

Availability of Funds 4974.48 8417.93 11624.27 10499.92
Expenditure 4437.02 7118.69 8200.47 4389.15
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3.4: Utilisation of Transportation Assistance  
(Rs. in lakh) 

Transportation Asst. 2008-09 2009-10 2010-11 2011-12 
Availability of Funds 783.51 1056.3 989.84 984.54
Expenditure 745.66 568.41 385.51 1144.87

 
 

 
 

3.5: Utilisation of Management Monitoring and Evaluation(MME)  
(Rs. in lakh) 

MME 2008-09 2009-10 2010-11 2011-12 
Availability of Funds 403.11 540.95 671.86 781.79 

Expenditure 365.28 456.12 187.96 511.17 
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4. Methodology 
 

i) Three districts viz. Bolangir, Kalahandi and Puri were selected for review of the 
Scheme in the State of Odisha.  Puri was selected by the State Government and  the 
remaining two districts were selected  by the GOI on the basis of the performance of 
the Scheme during 2010-11. The multistage stratified random sampling was used for 
selection of sub- divisions in the selected districts. The same procedure was adopted 
for selection of schools in every block in each district. 30 schools spreading across 
14 blocks in Balangir and 25 schools spreading across 10 blocks in Kalahandi and 
13 schools were selected across 5 blocks in Puri district were selected to see the 
actual implementation of the Scheme. 

ii) The Review Mission followed a methodology to capture in depth, the intricacies 
involved in the implementation of the scheme. In spite of selecting a huge sample, 
the review mission emphasized the need for a greater in depth study to see the 
details in their entirety.  

iii) The documents available with the implementing agencies were carefully studied and 
analyzed. Detailed  discussions  were held with State, District, Block  and School 
level functionaries 

iv) Interview with stakeholders and record based inquiry methodology is followed to 
capture the information on the performance of the scheme during the visit.  

 
 
5. Management Structure of MDM –set up in the State 

 Mid Day Meal Scheme in Odisha, formerly  implemented by the Department of 
Women & Child Development  was transferred to the Department of School & Mass 
Education (S&ME) in August, 2011. However, the central assistance is still  released to 
S&ME  through Department of Women and Child Development because the Demand for 
Grants 2011-12 were passed in favour of DWCD . The Demands for Grants for 2012-13 
would be presented by Department of School & Mass Education and the central assistance 
would be released directly to S&ME. 

Department of School and Mass Education is headed by Secretary at State level. Secretary 
is assisted by an Additional Secretary. 

As per the existing arrangements, State Finance Department releases funds to Director, 
Elementary Education who in turn releases them to the District Inspector of School (DIS). 

State Project & Monitoring Unit (SPMU) headed by State Nodal Officer also assists the 
Secretary (S&ME) in monitoring the implementation of scheme at the State level. SNO is 
assisted by  an Assistant Director. 

Odisha has 30 districts and the scheme is implemented and monitored in each district by a 
DIS. There are 75 education districts in the State; each headed by District Inspector of 
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Schools (DIS). Out of these 75 DISs, 30  DISs are designated as DIS Headquarter and 
declared as Drawing & Disbursing Officers (DDOs) for the scheme. They  are vested with 
the powers to release the MDM funds to Block Development Officers on the basis of 
number of schools/children in each block. The remaining 45 DIS are responsible for the 
implementation of the scheme in their respective districts and report the physical and 
financial progress of the scheme to DISs Headquarter. 

There are 314 Blocks in the State and each block Development Officers look after the 
implementation of the scheme at block level. They are assisted by School Inspectors for 
assessing the fund requirement of each school and releasing it to the schools. 

The Review Mission observed due to lack of proper organizational structure, Mid Day Meal 
Scheme is not effectively being monitored properly at Directorate, District, Sub-district and 
school level.   Review Mission recommends the strengthening of the management structure 
of the State by revamping the existing structure as per details given below: 

State Level   

Secretariat:    Commissioner-cum-Secretary (School & Mass Education 

   Additional Secretary (S&ME) 

Directorate:   Director Elementary Education 

SPMU    State Nodal Officer- State Project Monitoring Unit  

Assistant Director     

District Level  District  Inspector 

   District Programmer-cum accountant 

   Data Entry Operator  

Block Level  School Inspector 

   Data Entry Operator  

School Level  Head Master 

 

Proposed Structure 

The Review Mission recommends the following structure for the MDM Scheme in the 
Department of School & Mass Education at State, district, block and School level.  

1. State Level 

i) Commissioner-cum-Secretary 

ii) State Project Monitoring Unit 

a) State Nodal Officer  

b) 2 Deputy Directors on deputation basis 
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c) 2 Assistant Directors on deputation basis 

d) 2 Senior Clerks 

*Contractual Staff: 

e) 2 Accountant  

f) 5 Consultants viz. Plan & Monitoring, Research & Evaluation, 
Nutrition, Management Information System and Finance.    

g) 2 Research Assistants and 3 Data Entry Operators    

h) 5 messengers   

*for finalizing the remunerations / consultancy fee for the contractual 
staff, the norms of Ed.CIL India Ltd., an undertaking of MHRD, may be 
referred. For further details please visit www.edcilindia.co.in 

2. District Project Monitoring Unit 

i) District Inspector of Schools (Headquarter)  - 30 

i) Programmer-cum-Accountant  - 30 (on contractual basis) 

j) Data Entry Operator – 30 (on contractual basis) 

ii) District Inspector of Schools (Education District) – 45 

a) Data Entry Operators – 45 (on contractual basis) 

3. Block level 

i) School Inspectors (Headquarter) – 30  

a) Date Entry Operator – 30 (on contractual basis) 

ii) School Inspectors  for 314 blocks  

a) Data Entry Operator  - 314 (on contractual basis) 

4. School level 

i) Headmaster  

MDM Guidelines provides that MME funds may be utilized for the 
engagement of contractual staff. Their  remuneration / consultancy fee 
may be met from the MME funds.  

   

6. Strengthening of Management, Monitoring and Supervision of the Scheme in 
Odisha. 

 The Review Mission observed that there is a comprehensive and rigorous monitoring 
mechanism being followed in the State for monitoring of the all education Schemes through 
Samikshya under which 80 parameters of SSA are monitored. The State Govt. has added 
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monitoring of 5 parameters viz. i) regularity in serving meals and adherence of weekly menu 
ii) availability of foodgrains iii) availability of cooking cost iv) proper storage of foodgrains 
and v) payment of honorarium to cook-cum-hlerps for the last month. The State Govt. are 
monitoring around 54,000 schools through Samikshya every month. 

The Review Mission recommends that one more parameter i.e. coverage of children 
may be included as it is an important indicator  under Mid Day Meal Scheme.  

The Review Mission also observed that on-line Management Information System 
(MIS) is not  available  in Odisha for capturing real time data  on Mid day meal scheme. The 
data is compiled manually at district level and sub division level. Since Management 
Information System is an important management tool for monitoring the implementation of 
the scheme, the State should take necessary steps immediately for putting in place an 
effective MIS. If considered appropriate, the State may adopt MIS integrating with IVRS 
being developed by MHRD. The funds for this purpose may be utilized from MME funds 
allocated to the State..   

 

7. Cooking Cost 

 The State Government is providing three types of menu under mid day meal 
scheme. Rice and Pulses are served on Monday and Thursday; Soyabadi and rice are 
served on Tuesday and Friday and Egg curry and rice are served on Wednesday and 
Saturday. The unit cost of each type of meal for primary and upper primary classes is given 
as under: 
 

Revised ration cost for Primary students under MDM for 2011-12 
 
Days Sl. 

No. 
Name of the content Quantity Cost of 

Ration 
Energy   

(in K. cal) 
Protein 
(in gms) 

M
on

 &
 T

hu
 

1 Rice 100 gms Free of 
cost 

346 6.4 

2 Dal  25 gms 1.90 84 5.5 
3 Oil 2 gms 0.15 18 -

4 
Vegetables. 40 gms 

0.85 
16 0.6 

Condiment & Salt (Iron fortified 
Iodised) as required.  

 

5 Fuel  - 0.22   
  Total = - 3.12 464 12.5 
 
Average ration cost  - ` 3.12 x 2 days = `.6.24 
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Days Sl. 

No. 
Name of the content Quantity Cost of 

Ration 
Energy   

(in K. cal) 
Protein 
(in gms) 

Tu
e 

&
 F

ri 

1 Rice 100 gms Free of 
cost 

346 6.4 

2 Soya 12 gms `.0.90 51 5.1 
3 Oil 2 gms `.0.15 18 - 

4 
Vegetables.  100 gms 

`.1.89 
40 1.6 

Condiment & Salt (Iron fortified 
Iodised) as required.  

 

5 Fuel  - `.0.22 - - 
  Total = - `.3.16 455 13.1 
 
Average ration cost  - ` 3.16 x 2 days = `.6.32 
 
 
Days Sl. 

No. 
Name of the content Quantity Cost of 

Ration 
Energy  

(in K. cal) 
Protein 
(in gms) 

W
ed

 &
 S

at
 

1 Rice 100 gms Free of 
cost 

346 6.4 

2 Egg 1 no. `.3.30 86.5 6.65 
3 Oil 2 gms `.0.15 18  

4 
Vegetables. 20 gms

`.0.40 
8 0.32 

Condiment & Salt (Iron fortified 
Iodised) as required.  

 

5 Fuel  - `.0.22 - - 
  Total = - `.4.07 458.5 13.37 
 
Average ration cost  - `4.07 x 2 days = `8.14 
 
Total Average Ration Cost of Primary Students : `3.45 
 

Revised ration cost for Upper Primary students under MDM for 2011-12 

Days Sl. 
No. 

Name of the content Quantity Cost of 
Ration 

Energy   
(in K. cal) 

Protein 
(in gms)

M
on

 &
 T

hu
 

1 Rice 150 gms Free of 
cost 

519 9.6 

2 Dal  30 gms `.2.25 111 6.6 
3 Oil 5 gms `.0.38 45 - 

4 
Vegetables. 100 gms 

`.2.30 
40 1.6 

Condiment & Salt (Iron fortified 
Iodised) as required. 

 

5 Fuel  - `.0.39   
  Total = - `.5.32 715 17.8 
Average ration cost  - ` 5.32 x 2 days = `10.64 
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Days Sl. 

No. 
Name of the content Quantity Cost of 

Ration 
Energy   

(in K. cal) 
Protein 
(in gms) 

Tu
e 

&
 F

ri 

1 Rice 150 gms Free of 
cost 

519 9.6 

2 Soya 20 gms `.1.50 85 8.6 
3 Oil 5 gms `.0.38 45 - 

4 
Potato  100 gms 

`.1.85 
97 1.6 

Condiment & Salt (Iron fortified 
Iodised) as required. 

 

5 Fuel  - `.0.39 - - 
  Total = - `.4.12 746 19.8
Average ration cost  - ` 4.12 x 2 days = `8.24 
 
Days Sl. 

No. 
Name of the content Quantity Cost of 

Ration 
Energy  

(in K. cal) 
Protein 
(in gms) 

W
ed

 &
 S

at
 

1 Rice 150 gms Free of 
cost 

519 9.6 

2 Egg 1 no. `.3.30 86.5 6.65 
3 Oil 5 gms `.0.38 45 - 

4 
Vegetables & Potato 100 gms 

`.1.94 
97 1.6 

Condiment & Salt (Iron fortified 
Iodised) as required. 

 

5 Fuel  - `.0.39 - - 
  Total = - `6.01 747.5 17.85 
 
Average ration cost  - `6.01 x 2 days = `12.02 
Total Average Ration Cost of Upper Primary Students : `5.15 
 

The Review Mission observed that the quantity of vegetables and oils on Monday, 
Tuesday, Thursday and Friday in primary stage is less than the quantity recommended 
under the menu for Mid Day Meal.  The State Govt. may increase the quantity of these 
items as recommended by the menu prescribed under MDM guidelines.  
 

The Review Mission wish to draw the attention of State Government to the Hungama 
report entitled ‘Fighting Hunger and Malnutrition’, based on the survey conducted in 100 
districts of nine States. Out of 100 districts mentioned in the survey, six districts viz. Cuttak, 
Gajapati, Kandhmal, Koraput, Malkangiri and Rayagada fall in Odisha.  
 

Our Hon’ble Prime Minister recently expressed serious concern on this report and 
stated that ‘malnutrition is a national shame’. United Nations Standing Committee on 
Human Right states that ‘Good nutrition is a human right’. Therefore, the Review Mission 
recommends that the State Govt. should make concerted efforts for focusing on the 
malnutrition amongst children in the above districts in particular and ensure that hot cooked 
mid day meal of required calorific and nutritional value as prescribed in the MDM Guidelines 
is provided to the school children in the State.  
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8. Cook-cum-Helpers 

a) Engaging Cook-cum-helpers 

The Review Mission observed that the State has engaged one cook and one helper in each 
of the schools irrespective of their enrolment. Secondly, the cook and helpers are treated as 
separate entity and are paid Rs. 600 and Rs. 400 respectively instead of Rs. 1000 for each 
approved and released by the Ministry of Human Resource Development, Govt. of India.  It 
is relevant to mention that PAB-MDM 2011-12 had approved 70670 cook-cum-helpers 
based on the proposal of the State Govt.  

MHRD has issued guidelines in November, 2009 for engagement of cook-cum-helpers as 
per the following norms:   

i) Schools having student enrolment up to 25  1 cook-cum-helper 
ii) Schools having students between 26 and upt  100 2 cook cum helpers 
iii) For every addition of 100 students     One additional cook- 

cum-helper. 
 

The Review Mission observed that the above approved norms are not being followed by the 
State Government for engaging cook-cum-helpers.  The Review Mission recommends that 
the State Government should rationalize issue of engaging cook-cum-helpers in the schools 
as per the approved norms of GOI or approved norms of the State Govt.  
 
b) Payment of Honorarium to Cook-cum-Helpers 

Cook-cum-Helper is one entity and either of them is to be paid honorarium @ Rs. 
1000.00 per month (Rs.750.00 from the central  share and Rs.250.00 from the State share).  
However, the State Government is treating them as separate entities and paying Rs.600.00 
per month to cook and Rs. 400.00 per month to the Helper. This distinction needs to be 
rectified and each one of them are to be paid Rs.1000.00 per month. This was also clarified 
to the State Government when a central team visited Odisha under the chairpersonship of 
Joint Secretary in April, 2010. The State Government promised to issue necessary 
instructions in this regard. But it seems no such instructions have been issued because the 
status quo still exists with regard to the payment of honorarium to cook-cum-helper.  

The Review Mission also observed that the honorarium to cook and helpers are 
being paid in cash in Bolangir district and through bank in Kalahandi district by the 
school/BDO. The honorarium to cook and helpers has been paid up to September, 2011 in 
most of the visited schools but a few schools had paid the honorarium up to December, 
2011. The State Government should also ensure that the payment is made to cook-cum-
helpers by e-transfer of funds to   their bank accounts. 
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9. Performance of the Scheme in the visited Districts  
 

i) Beneficiaries of Mid Day Meal Scheme during last ten days from the date of 
visit are given at Annexure-II. 

 
ii) The list of schools indicating availability of infrastructure and other facilities in 

the schools visited by the Review Mission is given at Annexure-III. 
 
10. Fund Flow Mechanism 
 
The Review Mission observed that Department of Women and Child Development has not 
submitted full and final accounts of funds of MDM Scheme to the Department of School and 
Mass Education even after formally transferring the scheme to the later Department in 
November, 2011. The funds are being transferred to schools through DWCD because at 
present, the State Finance Department releases the funds to Director ElementaryEducation 
(DEE), School& Mass Education, Government of Odisha. DEE releases the funds to the  
District Inspector of Schools (Headquarters).. Then the funds are transferred to Block 
Development Officer who releases it in to the joint account of Head Masters and SHG or 
SMC. 
 
The Review Commission recommends that the DWCD should finalize the accounts of MDM 
Scheme and transfer the remaining funds to DSM&E immediately under intimation to the 
Ministry of HRD. 
 
The Review Mission observed 3-4 months delay in the release of funds to the implementing 
agency/school.  The delay can be reduced bye-passing a few channels in the flow of funds. 
For instance, District Inspector of Schools may release the funds to the implementing 
agencies at the schools  by bye-passing BDO who may be informed by endorsing copy of 
sanction of allocation of funds to schools. It is relevant to mention that considerable delay in 
the release of funds has taken place in one of the sub-division where BDO did not release 
the funds to school in spite of having received them in October, 2011. The matter was 
brought to the notice of District Collector, Bolangir who was kind enough to call the 
concerned BDO and direct him to release the funds by 17th January, 2012. 
 
To cut short the delay in release of money to the implementing agency, the funds should be 
released through ECS mode or RTGS. 
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11. Foodgrains Management 
  
Food grains are lifted from the godowns of Food Corporation of India by private agents 
called Storage Agents appointed through tendering process by the Government of Odisha.   
The transportation of food grains is carried out in two phases. In the first phase, the  
Storage Agents lift Food grains from FCI  and transport them to the Block godowns from 
where they are again transported to the schools. Both Bolangir and Kalahandi have three 
Storage Agents at present. 
 
Review Mission observed that most of the schools do not store the food grains even though 
they have sufficient storage space available in the school. The food grain is stored at the 
residence of Self Help Groups (SHGs), who brings the foodgrains to schools on day to day 
basis for cooking it to hot mid-day meal. 
 
The above practice does not conform to the MDM guidelines. The storage of food grain at 
the premises of SHGs or any other agency increases the chances of substitution of FAQ 
food grain supplied by FCI with inferior quality food grain. Besides, the possibility of 
pilferage of food grain at unauthorised premises cannot be ruled out. Therefore, adequate 
arrangements should be made to ensure that the food grains are stored at the school 
premises only.  
 
The Government of Odisha has decentralised the procurement of Pulses, Vegetables, 
Eggs, condiments and spices, oils & fats, fortified salt etc  Self Help Groups or School 
Management Committees are procuring these items locally. The quality of the decentralised 
items so procured is examined by the Janch Committee. Thus an element of social audit 
exists in the State.  
 
The Review Mission was informed the District Collector, Bolangir had issued instructions 
that  oil & fats, condiments, salt  etc should  be procured in sealed packs instead of taking 
them in loose quantity so that the quality of these items is not compromised. The Review 
Mission observed that the above items were available in the schools in sealed packs. 
 
Some schools in Bolangir and Kalahandi districts reported that the Storage Agents  forcibly 
dump food grains with them in spite of their unwillingness due to the availability of food 
grains from the previous supply. In the event of refusal to accept the food grains, the 
Storage Agents leave the food grain at the gate of the school from where they can be easily 
stolen. 
 
The State Government may devise a suitable mechanism for supply of food grains at 
schools against confirmed demand from the schools. The Review Mission also 
recommends that the transportation of the foodgrains may be entrusted to  Odisha State 



 20

Cooperative Marketing Federation / Registered Cooperative Marketing Federation instead 
of private contractor.  
 
12. Payment of transportation assistance to lifting agency 

The responsibility of the lifting of rice and supply is being done by the private agency.  The  
Review Mission observed that payment of transportation cost is being made to lifting 
agency by the district authorities after verification of claims from transporting agencies. The  
State has made payment of outstanding bills of the previous years as well as  current years  
claims  to  lifting agency. The Review Mission was informed that the lifting of food grain was 
considerably delayed in districts of Sundergarh, Balasore and Dhenkanal during the 1st 
quarter of the year 2011-12 due to certain administrative reasons. Recurrence of such 
incidents should be avoided by ensuring that the allocated food grain is lifted in time by the 
lifting agencies and delivered to the implementing agencies.  
 
13. Management of the Mid Day Meal Scheme 
 
i) Self Help Groups/ School Management Committee (SMC) - Mid Day Meal Scheme 

is implemented by Self Help Groups/ School Management Committees.  The Review 
Mission observed that the hot cooked meal is prepared and served to the children of 
the schools through School based cooking by the cooks engaged in the schools by 
the SHGs/SMCs. The SHGs procure the vegetables and condiments for the 
preparation of hot cooked mid day meal and also supervise its preparation and 
serving. They are paid supervision charges @ Rs.0.20 per child from the cooking 
cost.  

ii) Involvement of Community - The Review Mission found that a farmer in Narla block 
of Kalahandi had donated his land for construction of upper primary school. The said 
farmer requested the Review Mission to upgrade the existing Upper Primary school 
to Xth class because the children of the village have to travel a long distance to go to 
another village for studying in 9th and 10th class. The State Government may accede 
to the request of the farmer for encouraging others people to come forward for such 
charity for the welfare of children. 

14. Acceptance of Mid Day Meal  

During the field visit to the selected districts, the Review Mission interacted with 
various stakeholders of the Mid Day Meal Scheme for seeking their views on  the 
acceptance of the Scheme. The field observations brought out very clearly that the 
scheme, despite its limitations, has created  positive impact on the stakeholders. The 
perceptions of the different sections involved in the scheme - the children, parents 
and the teachers are as under: 
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i) Acceptance among the children - Most of the children interviewed were found to 
accept the Mid Day Meal willingly. The children irrespective of their background were 
found to enjoy the sharing of food. However, a section of the children in Puri Urban 
area belonging to the relatively affluent section did not  take mid day meal . But they 
do take mid day meal occasionally when their favourite dish is served. 

 
ii) Acceptance among the parents - It was evident that the parents particularly the poor 

had a very positive view on the Scheme. In the schools where the programme is 
operational, parents wanted the Scheme to continue but certain improvements like 
introduction of variety of menu in Puri district. Mid Day Meal is effective for economic 
and social reasons. One of the parent mentioned that Mid Day Meal Scheme has 
provided a platform to the children to learn so many good habits while taking the 
food.  SMC is playing a proactive role in persuading the drop out students and 
habitual absentees to come to the school. As a result of their efforts, enrolment in 
some schools has increased marginally. Shri Purna Chandra Das, President SMC in 
Model Project School, Matiapura, Puri goes to the parents of the absentee and out of 
school children for convincing them to send their children to the school.  

 
iii) Acceptance among the teachers - The teachers were found to be very satisfied on 

the hot cooked meal being given to the children. Shri Sahibdev Pahadhi, Head 
Master of the Model Upper Primary School, M. Rampur had contributed 98000 from 
his own resources for continuing serving of mid day meal even when the State had 
not release the cooking cost to the school up to December, 2011.  He received 
cooking cost up to Rs. 83,000 till December, 2011. But he is still continuing to 
arrange the preparation and serving of mid day meal although he is yet to receive 
about Rs. 15,000 of the money which he had already spent from his own resources. 
He is taking keen interest in the Mid Day Meal Scheme and had maintained his 
school very well by planting, fruit bearing trees, beautiful gardens and very neat and 
clean toilets.  The Review Mission appreciates the dedication of such committed 
teachers. Their recognition by way of commendation by Department of School & 
Mass Education would encourage other teachers to follow his examples.  

 
iv)  Acceptance by neighbouring households:  The members of the Review Mission 

interacted with various persons living in the neighborhood of the school to know 
about the implementation of the scheme in respective schools. ShriUpendraSahoo, 
father of Ms. Lipsa Sahu a student of 2nd class in Kandubahali Primary school, 
Kasinga informed that the mid day meal is a rich source of nutritious diet for the 35 
children in the school. The introduction of egg in the menu was highly appreciated by 
him and he expressed his gratitude to the State Government for providing healthy 
diet for the children.  

 
 



 22

15. Payment of cost of rice to FCI 
 
The Central Government had decentralized the payment of cost of foodgrains at district 
level w.e.f. 1st April, 2010. As per guidelines of the MDM Scheme the FCI has to raise the 
bills within 10 days after lifting the foodgrains from FCI depot and payment should be made 
to FCI within 20 days from the receipt of the bills.  
 
 The Review Mission observed that Rs. 11.65 crore has been made against Rs. 65 
crores bills raised by FCI as on 30th November, 2011. The Review Mission also observed 
that the payment of cost of foodgrains is being made to FCI by Department of WCD though 
the Scheme is transferred to School & Mass Education Department. The Review Mission 
recommends that the State Govt. should take up the matter with WCD for ensuring 
immediate payment of pending FCI bills and should own the responsibility of making 
payment to FCI immediately.   
 
16. School Health Programme 
 
The Review Mission observed that School Health Programme was not implemented 
effectively in the visited districts. The doctors did not visit most of the schools during the last 
one year. Iron Folic Acid, Vitamin A, De-worming tablets was not provided to the children. 
The eye check up of the children had also not been done for a long time. Ms. Pooja 
Kumbhar, a student of class IV in Sarjiguda upper primary school of Bolangir district was 
suffering from refractive error and was not able to see the black board. Her problem was 
brought to the notice of District Collector, Bolangir who assured necessary action in this 
regard. Similar cases were found amongst few children in Govt. Upper Primary school, 
Saintala in district Bolangir, Birasar Project Upper Primary school and 4 children in 
Tumandla Nodal Upper Primary school in Kalahandi district. The children need immediate 
provisioning of spectacles.  
 
The Review Mission desired that the State Government should take necessary steps to 
ensure regular health check up and distribution of spectacles to children with refractive error 
under School Health Programme of NRHM. 
 
17.  Infrastructure facilities 
 
i) Kitchen-cum-store –  

Availability of infrastructure facilities at the schools is a significant factor for the 
preparation of mid day meal at the school level. The Review Mission observed that 
kitchen-cum-store is available in 49 schools out of 66 visited schools. In Bolangir 
district, funds have been released for 1709 kitchen-cum-stores out of which 1451 
kitchen-cum-stores have constructed the kitchen-cum-stores. Similarly, in Kalahandi 
district, funds have been released for 1330 kitchen-cum-stores out of which 955 
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kitchen-cum-stores have been constructed. The Review Mission recommends that 
remaining kitchen-cum-stores may also be constructed in a time bound manner.  

  
ii) Kitchen Devices - The Review Mission observed that kitchen devices  are available in 

all the visited schools.  However, it was observed that 2 schools in Titlagarh Block 
(Maheswar Model School and Mahavir Model School) of  Bolangir district had common 
kitchen devices. As a result the self help group was able to prepare food for the above 
schools in 2 shifts. This resulted in the delay in timely serving of the mid day meal to 
the children.  The Review Mission recommends that separate cooking devices may be 
provided to each of the above schools. The MDM Guidelines also provide for the 
replacement of unserviceable / worn out kitchen devices.   
 

iii) Fire Extinguisher:  Fire Extinguisher are available in most of the schools although they 
are not installed in the kitchens-cum-stores where chances of fire are maximum. 
 

iv) Drinking water Facility :The State Government has installed hand pumps in all the 
schools of the visited districts. But they were not functional in about 30% of the schools 
because of the depleting water table in the ground. They need to be repaired or dug 
again so as to provide safe drinking water at the schools. The information about these 
non functional hand pumps was shared with the District Collectors of Bolangir  as well 
as Kalahandi. The  District Collectors  immediately  instructed the BDOs and other 
functionaries to initiate action for repair of the faulty hand pumps. 
 

v) Toilet facilities: Separate toilet for boys and girls are available in all the visited schools. 
But they are not maintained properly because of the shortage/non availability of water 
in the schools.  Some of the toilets were locked also. The school authorities informed 
that the villagers defecate in these toilets discretely, therefore, they are locked. But 
whenever, the children wish to use, they are allowed to take key from the teacher. 

 
18. Best Practices observed in the schools. 
 
Review Mission observed the following best practices during its visit in various schools:- 
 

i) Decentralized procurement of pulses & other ingredients: The Review 
Mission observed that decentralized system of procurement has resulted in 
creating positive impact for regular supply of the pulses and other ingredients 
through local SHGs / SMCs.  

ii) Kitchen gardens: Almost all the visited schools had beautiful kitchen gardens. 
The produce of these gardens is also utilized in the Mid Day Meal Scheme. It 
was informed that the schools are encouraging the plantation of papaya, 
lemon and drumsticks trees in the schools. This effort of the schools deserves 
commendation.  
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iii) Idea Box:  All the schools have idea box in which students, teachers and the 
other stakeholders make their suggestions for improving the implementation 
of education schemes. This is a very good innovation which should be utilized 
for taking remedial action wherever required on the suggestion  made by the  

 
iv) Value of time: In order to inculcate the sense of punctuality in attendance, a 

clock indicating the school time i.e. 10:00 a.m. is painted in all the schools. 
This is a very innovative concept for making children to realize the value of 
time. The State Govt. is emphasizing through painting of the clock on the wall 
of the school that ‘samay se school chale’ 

 
v) Unique colour identification for each school : All the schools in the State have 

been pained in pink colour which helps in their easy identification even by the 
outsiders. The walls of the schools have been decorated with motifs for 
making the school child friendly.  

 
19. Evaluation of the Scheme 
It was observed by the Review Mission that no evaluation study has been undertaken by 
the State for the Scheme during the last 2 years. 
 
As per MDM Guidelines, the State is required to undertake the evaluation study of the 
Scheme from independent professional institutions from time to time. Therefore, the  
Review Mission recommends that State Govt. should engage reputed institutions to do 
study on Mid Day Meal Scheme at least once in a year. 
 
20. Constitution of State Review Mission: 
State govt. is  advised to constitute its own Review Mission to review the Scheme as per the 
defined ToR on the lines of the Central Govt. The State Review Mission may review the 
scheme through field visits in one  poor performing district  on bi-monthly basis.  
 
21. Awareness Programme on MDM Day and Month 
The Mid Day Meal Scheme is unique because of its nature, simplicity and visibility. The 
beneficiary under the scheme is almost present in each household particularly in the 
population from the disadvantage sections of the Society. But most of the beneficiaries and 
other stakeholders are unaware of the entitlements and rights  of children under Mid Day 
Meal Scheme and also the significance of the logo of MDM. Government of India has 
issued guidelines for printing of logo on the outside wall of the eligible schools. The Review 
Mission found that all  the visited schools had displayed the logo on paper and pasted on 
the wall of the school.  

  
Review Mission suggests that State Government should issue necessary instruction to the 
schools for displaying  logo, daily menu,  entitlements as well as rights of children on food 
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norms at prominent places outside the wall so as to make the scheme more transparent 
and community responsive. The logo should also be printed on the official stationery. The 
information on the quantity of food grains received and utilised, daily menu, number of 
children given mid day meal, roster of community members involved should also be 
displayed prominently in the school. 

In order to create awareness amongst community and other stakeholders,   MDM day and 
MDM month may be celebrated. It is suggested that 28th November-the day on which 
Supreme Court passed orders for serving hot and cooked mid day meal, may be declared 
as MDM Day and November be celebrated as MDM month.  

Children should also be sensitised about the importance of hand washing before taking 
meal, cleanliness, and hygiene. The stakeholders should also be involved in these activities 
and taking out rallies on MDM so as to inculcate among them a sense of belonging to the 
scheme. Adequate advertisement and publicity may also be arranged for this purpose 
through intensive media campaigns, distribution of brochure, pamphlets etc.   

22. Training and Capacity Building  

Cook-cum-helpers need to be trained for preparing hygienic and nutritious meal. The cook-
cum-helpers are not aware about the use of  double fortified salt  or the time for which the 
meal is to be cooked.   The Mission suggests that cook-cum-helpers may be trained through 
local Home Science Departments of Universities, Hotel Management Institutes, Food 
Technology Institutes etc  in a phased manner to enable them to learn good practices of 
cooking. Similarly, other personnel associated with the implementation of the scheme 
should also be trained for upgrading their skills and enhancing their professional efficiency. 

23. Grievance Redressal Mechanism 
 
The Review Mission found that SNO receives press clippings on MDM, complaints  
received directly on mid day meal irregularities,  through Student Helpline and Grievance 
Redressal Cell. Separate registers are maintained for each category of the above 
complaints and remedial action is taken. SNO  has received 31 complaints through press 
clippings out of which 26 complaints have already been inquired. 885 complaints were 
received till 31.12.2011 through Students Helpline out of which 616 have been inquired and 
remedial action has been initiated. 34 complaints were received through GRC and 28 
complaints have been personally inquired by respective District Inspectors of Schools (DIs), 
SNO and Assistant Director. 
 

 Review Mission also observed that the all the visited schools had displayed toll free 
no. 1800 456 722 for registering the grievances.  Action is initiated within  72 hours. 
Secretary, S&ME also listens to the grievances of stakeholders on MDM on the last 
Saturday of each month.  
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24. Hurdles to overcome 
 
 Some of the major problems are as under: 
 

i) Delay in fund release 
ii) Less engagement of cook-cum-helpers against norms. 
iii) Less payment of honorarium to cook-cum-helpers  
iv) Delay in payment of honorarium to cook-cum-helper 
v) Lack of management structure at various levels. 
vi) Lack of awareness about the child’s entitlements of mid day meal amongst 

functionaries.  
vii) Infrastructural shortages 
viii) Lack of social audit. 
ix) Monotonous Menu in NGOs 

 
 
25. Recommendations of the Review Mission : 
 
i) Strengthening /Setting up of Management Structure at State, Districts, Sub-

districts levels: 

a) Strengthening of  structure  of MDM as proposed by Review Mission 

b) Filling up of posts on deputation/contractual basis. 

c) Providing mobility facilities to the officers at various levels. 

d) Provision of Computers, internet facility, mobiles etc., to the officials 

ii) Food grains management 

Engagement of  Odisha State Cooperative Marketing Federation / Registered Cooperative 
Marketing Federation instead of private contractor.  

 
iii) Financial Management  

a) Transfer of funds from Department of WCD to School & Mass Education 
Department on priority basis. 

b) Rationalization of fund flow by reducing the intermediate levels i.e. block level.  

c) Timely availability of funds to the schools, 

d) Opening of accounts in CBS branch.  
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e) Payment of honorarium to the Cook-cum-helpers through their bank accounts in 
CBS branches. 

f) Release of entire honorarium to cook-cum-helpers to schools instead of NGOs.  

iv) Implementation -  

 SHG / VEC / SMC are the main implementing agencies in the State. In this context, 
the Mission recommends that:  

a) Involvement of SHG / VEC managed by women especially the women from the 
weaker and disadvantaged section of the society should be given priority in the 
implementation of MDM.  

b) Involve School Management Committees/Noon Feeding Committee in the 
implementation, monitoring and social audit of the Scheme.  

v) Strengthening of monitoring  

a) Use of the Management Information System integrated with IVRS being developed 
by MHRD. 

 
b) Setting up of State level Joint Review Mission to review the Scheme in a district on 

quarterly basis. 
 

c) Exposure visit - Inter-State exposure visits for officials of State Governments 
should be mandated to enable them to learn best practices on MDM  followed in 
other States/UTs.   
 

d) CRCCs are monitoring the Scheme in a very effective manner.  The BRCCs, 
Programmer-cum-Accountant and District Inspectors/Sub Inspector of Schools 
should also inspect the schools as per mandate assigned to them under 
Samikshya.  
 

e) Evaluation Study:  A research study to understand the current practices in the area 
of quality and equity be undertaken for developing State Plans which encompass 
significant milestones and indicators.  A reputed institute namely IIT, 
Bhubaneshwar, Xavier Institute of Management, Bhubaneshwar  and Orissa 
University of Agriculture & Technology may be engaged within six months to 
evaluate the scheme and submit the report to Govt. of Odisha and Government of 
India.  
 

f) Introduction of social accountability mechanism under the Scheme. 
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g) Linking MDM to the AADHAR: The Review Mission acknowledges the challenges 
involved in identifying and addressing the specific needs of the enrolled children 
who are not yet covered under MDM Scheme and appreciates the Child Tracking 
System (CTS) undertaken by State Government of Odisha.  In this respect, the 
Mission recommends that   State should continue Child Tracking Surveys (CTS) 
both in  rural and urban areas and integrate it with AADHAR number registered 
with UIDAI. This may be helpful for providing benefit of MDM to the eligible children 
of eligible schools. 

 

vi) Capacity Building and Training -  

a. Community mobilisation - Community mobilisation efforts need to undergo a 
qualitative shift by taking RTE norms into consideration whereby communities are 
also empowered to monitor the implementation of mid-day-meal scheme. In this 
context, the SMC training needs to be very different from the usual training for VEC 
in the past and the training module need to be conceptualized comprehensively. 
This training of SMC should also reflect specific needs and concerns of mid- day-
meal scheme.  The Mission recommends that Department of Education and SPD, 
SSA may develop SMC training module for mid- day- meal scheme also in the 
training module of SMC. The training guideline for school based cooking should be 
different from the centralised kitchens.  The campaign for Shiksha Ka Haq 
launched by Ministry of HRD on 11th November, 2011 on Education Day, may be 
utilised as a platform for MDM to generate awareness on entitlements of children 
and other rights under MDM Scheme.  

b. Use of distance learning method - The RM noted that distance education is a 
necessary mode for overcoming capacity building and training to functionaries of 
the mid-day-meal including cook-cum-helpers. The Mission recommends that the 
States using distance mode of training must consider a combination of face to face 
and distant learning approaches, and must use the new technology interventions. 

c. Training module and material for imparting training to functionaries at various levels 
and cook-cum-helpers may be organized in consultation with UNICEF and 
corporate bodies under Corporate Social Responsibility (CSR).  

d. The curriculum for source books for  primary and upper primary levels is  prepared 
by NCERT. The States should now ensure that a chapter on mid-day meal scheme 
is included in the text books of all classes of elementary school. 

vii) Improvement of Infrastructure facilities -  

a. The Mission recommends a deeper review of the construction of kitchen- cum-
stores to ensure creation of infrastructure facilities by 2012-13, a mandate under 
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x) Mode of Cooking 

a) Promotion of Gas based and use of energy from the Renewable Non 
Conventional Energy Resources for cooking MDM. 

b) Discourage wood based cooking for creating pollution free environment.  

c) Promotion of use of smokeless chulha.  

 
xi) Grievance Redressal Mechanism 

a. Use of MIS system in online registration of complaints of the stakeholders and its 
redressal.   

b. Suggestions from Idea box may be evaluated on priority basis for taking necessary 
appropriate action.  
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Annexure-I 
Terms of Reference of Review Mission 

 
(i) Review the system of fund flow from State Government to Schools/cooking 

agency and the time taken in this process. 

(ii) Review the management and monitoring of the scheme from State to School 
level. 

(iii) Review the implementation of the scheme with reference to availability of food 
grains, quality of MDM, regularity in serving MDM as per approved norms and 
mode of cooking. 

(iv) Role of Teachers,  

(v) Convergence with School Health Programme (SHP) for supplementation of 
micronutrients and health checkups and supply of spectacles to children suffering 
from refractive errors.   

(vi) Creation of capital assets through kitchen-cum-store/kitchen devices 

(vii) Appointment of Cook-cum-Helpers for preparation and serving of meal to the 
children  

(viii) Availability of dedicated staff for MDM at various levels  

(ix) Review the maintenance of records at the level of school/cooking agency. 

(x) Review the availability of infrastructure, its adequacy and source of funding. 

(xi) Review of payment of cost of foodgrains to FCI by the districts 

(xii) Review the involvement of NGOs/Trust/Centralized kitchens by States/UTs 
Government in implementation of the Scheme. 

(xiii) Management Information System (MIS) from school to block, district and State 
Level to collect the information and disseminate it to other stakeholders  

(xiv) Assess the involvement of Community’ in implementation of MDM scheme   
 

and give suggestions for improvement in the implementation of the programme. 
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Annexure-II 
Beneficiaries of Mid Day Meal Scheme during last ten days from the date of visit   

 
District: Bolangir 

S.No. 

 
 

Name of school 
 

Govt./ 
Aided

 
 
 

Enrol
ment 
for 

MDM

 
Number of Mid Day Meals served during the last ten days 

 
1st 2nd 3rd 4th  5th 6th 7th  8th 9th 10th 

Total Average 
per day

 Saintala 
1 Upgraded High School, 

Karmeili 
G 94 86 89 92 90 87 90 88 92 92 84 890 89 

2 Sanitala Primary School G 217 157 200 188 189 198 144 189 202 180 174 1821 182 
3 Govt. Up. School, 

Sanitala 
G 153 72 100 112 104 105 106 37 77 117 122 952 95 

4 Govt. Girls High School G 55 49 51 52 50 57 50 49 51 54 53 516 52 
5 Shikapatrapali pry. 

School 
G 23 20 20 18 17 18 18 18 18 18 17 182 18 

 Titlagarh 
6 Bangighal Pry. School G 41 36 37 37 36 37 36 36 36 36 28 355 36 
7 Sargiguda Up. Pry. 

School 
G 314 192 209 232 228 241 233 50 213 241 239 2078 208 

8 Girls Pry. School G 51 30 40 40 35 40 45 20 37 40 35 362 36 
9 Maheshwar Hindi Govt. 

High School 
G 100 99 98 100 99 99 100 99 98 100 97 989 99 

10 Mahavir Hindi Nodal Up. 
Pry. School 

G 207 62 112 125 124 111 75 86 84 110 124 1013 101 
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Bolangir Education Division 
11 Tikrapara, Urban UPS G 210 139 174 208 160 174 175 152 167 162 192 1703 170 
12 Shastri Project Pry. 

School 
G 126 69 80 89 85 66 55 85 89 84 80 782 78 

13 Nalpada UPS G 210 172 200 200 165 151 158 170 168 174 172 1730 173 
14 MandiyaPadar UPS G 125 114 113 109 112 99 117 119 121 122 105 1131 113 
15 Daspalli Pry. School G 48 44 48 40 48 46 48 48 48 48 48 466 47 
16 NaoGaon(B) P.S. G 75 65 69 69 66 68 58 63 56 59 65 638 64 
17 Mallamunda UP School G 186 128 143 154 139 84 167 151 149 155 139 1409 141 
18 Kulerbali PS G 80 17 30 32 30 30 32 31 32 32 32 298 30 
19 New upper primary 

School, Bandhanbhadi 
Pr& 
UP 240 189 185 130 70 118 164 182 170 63 92 1363 136 

20 Upper primary School, 
Rengtasil 

Pr& 
UP 189 136 149 147 152 142 157 140 165 120 128 1436 144 

21 Govt. Nodal Upper 
Primary School, 
Tendapadar 

Pr& 
UP 277 173 215 209 161 213 163 191 186 188 181 1880 188 

22 Govt. Nodal Upper 
Primary 
School,Patnagarh 

Pr& 
UP 208 129 140 132 118 159 124 153 134 133 118 1340 134 

23 Linepada Govt. Primary 
School Pr 71 45 42 51 56 29 45 47 49 58 34 456 46 

24 Project Upper Primary 
School, Baijalsagar 

Pr& 
UP 190 88 99 98 88 76 74 92 98 79 90 882 88 

25 Primary School, 
Karlabahali Pr 98 53 48 63 54 58 58 44 57 51 35 521 52 

26 Govt. Nodal Upper 
Primary School, 
Dhandamunda 

Pr& 
UP 162 100 103 103 111 109 112 107 109 114 111 1079 108 

27 Girl’s Primary School, 
Dhandamunda 

Pry&U
.Pry 162 102 110 123 140 137 128 134 123 145 110 1252 125 
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28 Govt. Upper Primary 
School, Banjipali 

Pr& 
UP 215 95 136 91 71 106 77 110 86 103 116 991 99 

29 Govt. Primary School, 
Patimal Pr 62 49 52 48 47 43 34 45 42 47 34 441 44 

30 Govt. Primary School, 
Bheluakhol Pr 24 18 18 21 22 15 17 19 17 20 21 188 19 

31 Primary school 
khaprakhol Pr 148 102 115 134 122 109 115 100 101 105 106 1109 111 

                
                
 

  
 
 
 

            

                
                
                
 District : Kalahandi               

S.No. 
 
 
Name of school 
 

Govt./ 
Aided 

 
 
 
Enrolm
ent 
MDM  

 
Number of Mid Day Meals served during the last ten days 
 

Firs
t 

Secon
d 

Thir
d 

Fourt
h 

Fift
h 

Sixt
h 

Sevent
h 

Eigh
t 

Nint
h 

Tent
h 

Tot
al 

Averag
e per 
day 

 Kesinga Block 
1 Tumdala Nodal Up. Pry. 

School 
G 251 236 224 192 194 206 246 246 246 246 247 228

3 228 

2 Kandubhli Pry. School G 35 26 33 27 25 27 28 19 30 30 30 275 28 
3 Janta Govt. Up. Pry. 

School 
G 203 187 194 164 167 189 189 186 182 188 189 183

5 184 

4 Narala 
5 Tulapada Centre Pry. G 180 132 143 155 155 157 158 132 158 153 151 149 149 
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School 4 
 Truchi 
6 Govt. Up. Pry. School G 278 86 134 166 175 170 91 113 180 169 132 141

6 142 

7 Nodal Up. Pry. School, M. 
Rampur 

G 208 125 155 109 130 138 142 140 147 143 140 136
9 

137 

 Bhawanipatna Education District 
8 Kasurpada Centre Pry. 

School 
G 179 Data not provided 

  
9 Tahansir UP School G 280 237 235 238 237 240 233 238 236 235 238 236

7 237 

10 Laitara UP School G 191 155 170 175 83 180 141 149 145 147 128 147
3 147 

11 Bhatangpadar UGHS G 193 90 142 141 136 138 134 139 147 142 134 134
3 134 

12 Karnala New Pry. School G 40 34 38 35 38 38 34 22 38 40 32 349 35 
13 Sulia NPS G 120 15 65 69 66 66 67 64 59 51 71 593 59 
14 Laxmipur UPS G 

217 123 165 165 167 158 146 128 146 154 166 
151
8 152 

15 Jamchuan PS G Headmaster closed the school on the day of visit  
16 Majhipada Nodal UPS Pr&UP 240 189 185 130 70 118 164 182 170 63 92 136

3 136 

17 Kutrukhamar UPS Pr&UP 307 207 203 128 115 162 198 211 177 210 143 175
4 175 

18 Ghantabahali Primary 
School Pr 80 50 45 55 50 45 55 48 45 50 22 465 47 

19 Talajaring UPS UP 52 40 40 38 37 40 38 40 38 39 28 378 38 
20 Central Primary School, 

Talajaring Pr 129 116 91 110 108 71 113 98 107 107 78 999 100 

21 Banamalipur Primary 
School 

Pr 32 24 25 25 27 27 27 27 27 27 24 260 26 
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22 Chancharabhata Ashram 
School Pr 70 49 48 45 52 40 52 55 50 54 38 483 48 

23 Sialikanapada UP School Pr 147 100 91 101 53 83 83 111 112 87 84 905 91 
24 Ramakrushna High School, 

Brahman Chhendia U.Pry 106 51 65 48 41 49 66 67 63 20 23 493 49 

25 Kashibahal Nodal UPS Pr& UP 422 235 238 266 233 171 231 242 250 231 75 217
2 217 

     
    
 Puri – Gop Block &Kakatpur 
1 Sripuru Project UPS G 136 98 108 119 108 101 110 112 102 113 103 107

4 107

2 Kurujay PS G 61 60 60 61 59 61 59 60 61 58 55 594 59
3 Talasuan UGUP G 118 78 118 104 118 104 117 116 117 99 92 106

3 106

4 Yama Dharma UGUPS G 110 Data not providied 
 Braham Giri Block 
5 Hatia Primary School G 70 58 51 61 62 58 57 55 62 60 58 652 65
6 Bantapur Central Primary 

School 
G 138 110 110 110 110 92 90 100 100 100 86 114

6 115
Puri Municipality 
7 Modal Project UPS G 561 530 543 543 549 409 530 559 556 558 541 531

8 532
8 Gopinath Primary School G 255 173 179 183 208 172 202 202 203 198 199 191

9 192
9 Sarvodiya nagar UPS  G 417 279 273 278 253 258 296 312 313 279 321 286

3 286
PURI SADAR  
10 Gopinath UP  G 255  170 172 167 170 172 173 102

4 102
11 Ashram school UP 

Run by SC/ST dev board 
G 477  402 398 405 421 417 403 244

6 245
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Annexure-III 
Availability of Infrastructure facilities 

Table 1: Bolangir district 

Name of 
School 

 

Govt./ 
Aided 

Enrolment 
for MDM  

Kitchen
Store Kitchen 

devices
Drinking 

water 
Toilets 

Fire 
Exting

u 
isher 

Fuel Health check
up of pupils Payment  

made to 
cook-
cum-
helper 
during 

2010-11

Pucca/ 
Kutcha

Pucca/ 
Kutcha 

Sufficien
t or Not

Well/ 
Bore-
well/ 
Hand 
pump 

 

Sufficien
t or Not

Yes/ 
No 

Wo
od

LP
G 

Bio
-ga

Whether done 
this year 

Sanitala 
Upgraded 
High School, 
Karmeili 

G 
94 

Pucca Pucca Sufficien
t 

N S Yes W - - Yes Yes 

Sanitala 
Primary 
School 

G 
217 

Pucca Pucca Sufficien
t 

Hand 
pump 

S Yes W - - Yes Yes 

Govt. Up. 
School, 
Sanitala 

G 
153 

Kutcha Pucca Yes Hand 
pump 

S Yes W - - Yes Yes 

Govt. Girls 
High School 

G 
55 

Pucca Pucca Sufficien
t 

Hand 
pump 

S Yes W - - Yes Yes 

Shikapatrapali 
pry. School 

G 23 Pucca Pucca Sufficien
t 

Hand 
pump* 

S Yes W - - Yes Yes 

Titlagarh 
Bangighal Pry. 
School 

G 
41 

Pucca Pucca Not 
Sufficien

t 

Hand 
pump 

S Yes W - - No Yes 
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Sargiguda Up. 
Pry. School 

G 
314 

Pucca Pucca Sufficien
t 

Hand 
pump 

S Yes W - - Yes Yes 

Girls Pry. 
School 

G 51 Kachha Pucca Sufficien
t 

Hand 
pump 

S Yes W - - No Yes 

Maheshwar 
Hindi Govt. 
High School 

G 
100 

Pucca Pucca Sufficien
t 

Hand 
pump 

S Yes W - - Yes Yes 

MahavirHindi 
Nodal Up. Pry. 
School 

G 
207 

Pucca Pucca Sufficien Hand 
pump 

S Yes W - - No Yes 

Bolangir Education Division 
Tikrapara, 
Urban UPS 

G 210 Pucca Pucca Sufficien
t 

Hand 
pump 

Yes Yes Y - - No Done but 
delayed 

Shastri Project 
Pry. School 

G 
126 

Not Sanctioned Not 
sanction

ed 

Hand 
Pump 

Yes Yes Y - - No Done 

Nalpada UPS G 
210 

Pucca Pucca Not 
sufficien

t 

Hand 
Pump 

Yes Yes Y - - No Paid up 
to Dec 

MandiyaPadar 
UPS 

G 
125 

Under construction Sufficien
t 

Hand 
Pump 

Yes (not 
for 

boys) 

Yes Y - - No Paid up 
to Nov, 

Daspalli Pry. 
School 

G 
48 

Under construction Not 
sufficien

t 

Hand 
pump 

No Yes Y - - No Paid 

NaoGaon(B) 
P.S. 

G 75 No No No Hand 
pump* 

Yes Y Y - - No Delayed
(no fund)

Mallamunda 
UP School 

G 
186 

Pucca Pucca Not 
sufficien

t 

Hand 
Pump* 

Not 
function

al 

Y Y - - No Paid upto 
Nov 

Kulerbali PS G 80 No No Hand Not Y Y - - No Paid 
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pump* function
al 

Bhawanipatna Education District 
Kasurpada 
Centre Pry. 
School 

G 
179 

Pucca Pucca Sufficien
t 

Hand 
pump* 

Yes Y Y - - No Data not 
available

Tahansir UP 
School 

G 280 Under construction Sufficien
t 

Hand 
pump 

inProgre
ss 

Y Y - - No Paid but 
delayed 

LaitaraUP 
School 

G 
191 

Pucca Pucca Sufficien
t 

Hand 
Pump* 

In 
progres

s 

Y Y - - No Irregular

Bhatangpadar 
UGHS 

G 193 Pucca Pucca Not suff. Hand 
pump 

No Y Y - - No Irregular

Karnala New 
Pry. School 

G 40 Kacha Kacha Not suff. Hand 
pump 

No No Y - - No Irregular

Sulia NPS G 
120 

Pucca Pucca Sufficien
t 

No Hand 
pump 

Yes Y Y - - No Paid up 
to Nov. 

Laxmipur UPS G 217 Pucca Pucca Sufficien
t 

Hand 
pump 

Yes Y Y - - No Paid 

Jamchuan PS G NA No NA Hand 
pump 

No NA Y - - No NA 

Patnagarh Block Balangir 
New Upper 

Primary 
School, 

Bandhanbhadi 

G 

240 

Y Y(Rs 
5000 in 
2009-

10) 

Y Y(Not 
function

al) 

Y Wo
od

Y Y Y(Not 
functional) 

Delayed

Upper Primary 
School, 

Rengtasil 

G 
189 

Y Y(other 
school 
fund) 

Y Y Y Wo
od

Y Y Y Delayed

Govt. Nodal 
Upper Primary 

G 277 Y(not completed) Y(other 
school 

Y Y Y Wo
od

Y Y Y Delayed
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School, 
Tendapadar 

fund) 

Govt. Nodal 
Upper Primary 
School,Patnag

arh 

G 

208 

Y(not completed) Y(Rs 
5000 in 
2009-

10) 

Y Y Y Wo
od

Y Y Y Delayed

Linepada 
Govt. Primary 

School 

G 

71 

N Y(Rs 
5000 in 
2009-

10) 

Y N Y Wo
od

N Y N Delayed

Belpada Block Balangir 
Project Upper 

Primary 
School, 

Baijalsagar 

G 

190 

Y Y Y Y Y Wo
od

N Y Y Delayed

Primary 
School, 

Karlabahali 

G 
98 

Y(not completed) Y Y Y Y Wo
od

N Y Y(not 
completed) 

Delayed

Khaprakho Block Balangir 
Govt. Nodal 
Upper Primary 
School, 
Dhandamunda 

G 

162 

N Y Y Y Y Wo
od

N Y N Delayed

Girl’s Primary 
School, 
Dhandamunda 

G 
162 

Y Y Y Y Y Wo
od

N Y Y Delayed

Govt. Upper 
Primary 
School, 
Banjipali 

G 

215 

N Y Y Y Y Wo
od

Y Y N Delayed

Govt. Primary G 62 Y(Not completed) Y Y Y Y Wo Y Y Y(Not Delayed
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School, 
Patimal 

od completed) 

Govt. Primary 
School, 
Bheluakhol 

G 
24 

N Y Y Y Y Wo
od

N Y N Delayed

Bhawanipatna Block Kalahandi 
Majhipada 
Nodal UPS 

G 240 N Y Y Y Y Wo
od

N N N Delayed

Kutrukhamar 
UPS 

G 307 N Y Y Y Y wo
od

N N 
 

N Delayed

Junagarh Block Kalahandi 
Ghantabahali 
Primary 
School 

G 
80 

N Y Y Y Y Wo
od

N N N Delayed

Talajaring 
UPS 

G 52 N Y Y N N Wo
od

N N N Delayed

Central 
Primary 
School, 
Talajaring 

G 

129 

Y Y Y Y Y Wo
od

N N Y Delayed

Banamalipur 
Primary 
School 

G 
32 

Y Y Y Y Y Wo
od

N N Y Delayed

Chancharabha
ta Ashram 
School 

G 
70 

Y Y Y Y Y Wo
od

N N Y Delayed

Dharamgarh Block Kalahandi 
Sialikanapada 
UP School Pr 147 Y Y Y Y Y Wo

od
N N Y Y 

Ramakrushna 
High School, 

U.Pry 106 N Y Y Y Y Wo
od

N N N  
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Brahman 
Chhendia 
Kashibahal 
Nodal UPS 

Pr& 
UP 422 N Y Y Y Y Wo

od
N N N  

Puri – Gop Block &Kakatpur 
Sripuru Project 
UPS 

G 136 Pucca Sufficien
t 

Hand 
pump 

Yes Y Y - - No Paid till 
August 

Kurujay PS G 
61 

Pucca Sufficien
t 

Hand 
pump 

No      Since 
July not 

paid 
Talasuan 
UGUP 

G 118 Pucca Sufficien
t 

Hand 
pump 

No Y Y - - No Irregular

Yama Dharma 
UGUPS 

G 110 Pucca Sufficien
t 

Hand 
pump 

Yes Y Y - - No NA 

Hatia Primary 
School 

G 70 Pucca Sufficien
t 

Hand 
pump 

yes Y Y - - yes Irregular

Bantapur 
Central 
Primary 
School 

G 

138 

Pucca Sufficien
t 

Hand 
pump 

yes Y Y - - yes Irregular

Puri Municipality 
Modal Project 
UPS 

G 561 Pucca Sufficien
t 

Hand 
pump 

yes Y Y - - yes Upto 
Sept. 

Gopinath 
Primary 
School 

G 
255

Pucca Sufficien
t 

Hand 
pump 

yes Y Y - - yes Irregular

Sarvodiya 
nagar UPS  

G 417 Pucca Sufficien
t 

Hand 
pump 

yes Y Y - - yes October

PURI SADAR            
Gopinath UP  G 

255
Pucca Sufficien

t 
Hand 
pump 

yes Y Y - - yes Sept. 
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Ashram school 
UP 
Run by SC/ST 
dev board 

G 

477

Pucca Sufficien
t 

Hand 
pump 

yes Y Y - - yes Paid 
Novembe

r  

*not functional 
 
 


